
Downtime Readiness Review Action Item List As of: 09/13/2004
AI# DSS-45 Life extension – June 12, 2004 – Action Items: Due Date Status Comments

1 Asim Sehic will provide information regarding the delivery status of the required 
hardware, particularly the Wiper Blocks. (See RFA #1)

ASAP Closed

2
Asim Sehic will present plans for re-establishing changed station referrence 
location information after replacing pintle bearing and moving azimuth axis.  
(See recommendations from Mike Wert RFA #2)

ASAP Closed

3 Asim Sehic will include instructions to re-align drive electronics before operating 
antenna with new gear reducers in the HIP.  (See RFA #3)

ASAP Closed

4 Asim Sehic will present plans for antenna pointing re-calibrating. (See RFA #4) ASAP Closed

5 ITT/DSN will create a pre-downtime test plan to develop an antenna 
performance baseline.  (See RFA #5)

ASAP Closed

6 ITT/DSN will create a post-downtime test plan to to evaluate antenna 
performance. (See RFA #6)

ASAP Closed

7 Asim Sehic will Inclue the NIB USC task in the integrated schedule and verify 
that the task does not interfere with system testing and demos.  (See RFA#7)

ASAP Closed

8 Asim Sehic will present contingency plans for ensuring grout curing isnot 
effected by adverse weather conditions.  (See RFA #8)

ASAP Closed

9 Asim Sehic will provide an overall integrated downtime schedule including all 
NIB tasks to be completed during the downtime period.  (See RFA #9)

ASAP Open

10
Bruce Wiley has been tasked to ensure that Garry Smee provides safety and 
environmental impact document feedback and requirements to Seyavash 
Ghamai for incorporation into the safety plan.

ASAP Closed

11

Peter Van Sickler has been assigned the action to ensure that the station 
provides the DLF with ConAudit information for the hardware being delivered 
directly to the station from the manufacturer, in order to ensure that the 
hardware is properly tagged and entered into the DSN parts tracking and 
inventory system.

ASAP Pending
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